

Additional Project information at [www.mcmgrp.com\Resources\In Construction\Town of Grand Chute - Casaloma Drive](http://www.mcmgrp.com/Resources/In%20Construction/Town%20of%20Grand%20Chute%20-%20Casaloma%20Drive)
You can also get project Tweets by following <https://twitter.com/McMCasaloma>

Week of June 18-22

Relyco and MCC constructed the temporary access road between Cobble Creek Drive and Rose Meadow Lane.
Relyco started constructing fill on east side of Casaloma Drive north of Victory Lane to accommodate gas main relocation.
Advance Construction installed storm sewer between Prairie Song Lane and Timber Row Condos.
KS Energy Services (We Energies contractor) relocated private utilities.



Storm Sewer Installation

Looking Ahead: Schedule for Week of June 25-29

Advance Construction is scheduled to install storm sewer between Amberwood Lane and Red Tamarack Court.
KS Energy Services (We Energies contractor) is scheduled to continue relocating utilities.

Future Schedule:

Advance Construction is scheduled to continue storm sewer installation between Amberwood Lane and north end of project. They are also scheduled to begin replacing water system bolts.
Relyco is scheduled to continue constructing the fill on the south end between Victory Lane and Capitol Drive.



Temporary Access Road at Cobble Creek Drive

NOTES TO RESIDENTS

Casaloma Drive will be closed to through traffic but will remain open to local traffic. We advise avoiding the work area as much as possible.
The temporary access road from Cobble Creek Drive is open.