


NOTE TO INTERESTED PARTIES:

Additional Project information at www.mcmgrp.com under Resources\In Construction\North Wall Street (CTH T) project or you can click on the bulldozer icon on the right side of the page and select the Denmark North Wall Street project. You can also get project Tweets by following <https://twitter.com/McMNorthWallSt>

Week of May 6-10

De Groot has completed much of the sanitary sewer and water main from Main St. north to Highridge Ave. The contractor has put main construction on standby and began service reconnections to the right-of-way for the properties between Main St. and Pine St.



NOTES TO THE PUBLIC

Service reconnections severely restrict street access. It is best to avoid areas where the contractor is working. Traffic should access N. Wall St. from North Ave. whenever possible. Traffic trying to access the middle school or elementary school should access N. Wall St. from North Ave., then utilize the southern-most high school driveway. Traffic trying to access Early Childhood Center (ECC) should utilize Main St.

