

**NOTE TO INTERESTED PARTIES:**

Additional Project information at [www.mcmgrp.com](http://www.mcmgrp.com) under Resources\In Construction\Fox Crossing Jacobsen Road Reconstruction or you can click on the bulldozer icon on the right side of the page and select the Fox Crossing Jacobsen Road Reconstruction project.

## Week of May 25 - 29

The contractor has completed the storm sewer for the project. The final fire hydrant relocation was also completed at the intersection of Jacobsen Road and McMahon Drive (west). All underground utility work has been completed and excess construction materials and equipment were removed from the project site.

## Looking Ahead: Schedule for Week of June 1 - 5

Beginning Monday, June 1st, the intersection of Cold Spring Road and Jacobsen Road will be closed, no through or local traffic will be permitted through the intersection. The earthwork contractor is scheduled to begin asphalt pavement and curb and gutter at the Cold Spring Road and Jacobsen Road intersection and will then begin the roadway excavation of Jacobsen Road. Jacobsen Road, from Cold Spring Road to McMahon Drive (east) will be closed for approximately 3-4 weeks beginning June 1st.

**NOTES TO PUBLIC**

All access to the McMahon Business Park, Kimberly Clark truck entrance and Department of Corrections to be from CTH CB. Businesses located within the McMahon Business Park should enter using McMahon Drive (west) off Jacobsen Road from CTH CB. McMahon Drive (east) will be closed at Jacobsen Road.

