

## NOTE TO INTERESTED PARTIES:

Additional Project information at [www.mcmgrp.com](http://www.mcmgrp.com) under Resources\In Construction\Fox Crossing Jacobsen Road Reconstruction or you can click on the bulldozer icon on the right side of the page and select the Fox Crossing Jacobsen Road Reconstruction project.

## Week of July 13 - 17

The Jacobsen Road reconstruction has progressed westerly to CTH CB including the reconstruction of McMahon Drive (west). The lawn restoration along the south side of Jacobsen Road is continuing westerly in the area where the curb and gutter has already been installed. The lawn restoration around the new recreation trail at Fire Station 40 has been completed.

## Looking Ahead: Schedule for Week of July 20 - 24

The concrete curb and gutter along McMahon Drive (west) is scheduled to be poured along with completing the remaining curb and gutter along Jacobsen Road from McMahon Drive (east) to CTH CB.

## Schedule for Week of July 27 - 31

The lawn restoration along the south side of Jacobsen Road will be completed. MCC will fine grade the aggregate base for the recreation trail and install the asphalt pavement. Later in the week, MCC will begin fine grading the aggregate base along Jacobsen Road, McMahon Drive (east and west) in preparation of asphalt paving which is scheduled for the week of August 3rd.



**NOTES TO PUBLIC**

Access to the McMahon Business Park from CTH CB will be open beginning Friday, July 17th. Access to CTH CB from Jacobsen Road will be reopened at the end of the day Friday, July 17th. The Kimberly Clark truck entrance and Department of Corrections access to remain from Cold Spring Road. Businesses located within the McMahon Business Park should enter using McMahon Drive (west) off Jacobsen Road from CTH CB.