

## NOTE TO INTERESTED PARTIES:

Additional Project information at [www.mcmgrp.com](http://www.mcmgrp.com) under Resources\In Construction\Fox Crossing Jacobsen Road Reconstruction or you can click on the bulldozer icon on the right side of the page and select the Fox Crossing Jacobsen Road Reconstruction project.

## Week of Aug 10 - 14

The asphalt paving of the recreation trail and roadway was completed. Pavement markings were installed Thursday and Friday. The lawn restoration along the north side of the recreation trail was nearly completed. The topsoil has been installed and graded...all that remains to be completed is placing the seed, fertilizer and hydro mulch. All traffic control devices were removed Friday afternoon and the roadway was opened to through traffic.



## NOTES TO PUBLIC

The Jacobsen Road Reconstruction project has been completed. Jacobsen Road, McMahan Drive (west and east) and the Cold Spring Road intersection are all open to through traffic.

## Looking Ahead: Schedule for Week of Aug 17 - 21

The final lawn restoration, north of the recreation trail is scheduled to be completed by the end of day Monday. Currently, the traffic signals at the Cold Spring Road and Jacobsen Road intersection are programmed as a 4-way flashing red (4-way stop condition). The final programming for signal operation needs to be completed. This is tentatively scheduled to be completed by the end of August. Until the final programming can be completed, the Cold Spring Road and Jacobsen Road intersection will remain as a 4-way stop.

