

WEEK **15**
March 8, 2024

Project Updates by:
Shane Kelliher / Project Mgr
Office 920-751-4200
skelliher@mcmgrp.com
Ken Dreyer/ Onsite Rep

Weekly Project Update

Town of Lawrence 2023 Sanitary Sewer & Watermain Construction

NOTE TO INTERESTED PARTIES: Additional Project information at www.mcmgrp.com under RESOURCES\ In Construction...select the **Town of Lawrence Sanitary Sewer & Watermain** project.

Week of March 4 - 8

The work force consolidated into one crew to focus on installation heading south. Sewer and water were installed to the south side of the creek and restoration was immediately started.

Future Schedule:

Sewer and water are planned to continue south with restoration following shortly behind so they can complete work in the area prior to moving back to the north side of Little Rapids Road.



NOTES TO PUBLIC

Little Rapids Road and French Road are open to through traffic, while Mid Valley Drive remains closed to through traffic. **Note:** the roadway is currently only gravel. Paving will not take place until later in the project. Police have been present in the area issuing citations to those who dismiss the traffic control. **NOTE:** citations are double in a construction zone.