

WEEK **25**
May 17, 2024

Project Updates by:
Shane Kelliher / Project Mgr
Office 920-751-4200
skelliher@mcmgrp.com
Ken Dreyer/ Onsite Rep

Weekly Project Update

Town of Lawrence 2023 Sanitary Sewer & Watermain Construction

NOTE TO INTERESTED PARTIES: Additional Project information at www.mcmgrp.com under RESOURCES\ In Construction...select the **Town of Lawrence Sanitary Sewer & Watermain** project.

Week of May 13 - 17

Construction continued to be on hold due to groundwater issues and the placement of dewatering wells along with the relocation of a power pole. Site restoration continued along Packerland Drive and the trenches were cut down along Mid Valley Drive in preparation for the continued sewer installation.



NOTES TO PUBLIC

Little Rapids Road and French Road are open to through traffic, while Mid Valley Drive (north of Little Rapids Road) remains closed to through traffic.

Note: Little Rapids Road is only gravel at this time. Paving will not take place until later in the project. Police have been present in the area issuing citations to those who dismiss the traffic control.

NOTE: citations are double in a construction zone.

Future Schedule:

Dewatering will continue for about a week prior to construction continuing north on Mid Valley Drive. Roadway restoration is planned to begin in the near future along Little Rapids Road and Mid Valley Drive to the south.

