

WEEK **27**
May 31, 2024

Project Updates by:
Shane Kelliher / Project Mgr
Office 920-751-4200
skelliher@mcmgrp.com
Ken Dreyer/ Onsite Rep

Weekly Project Update

Town of Lawrence 2023 Sanitary Sewer & Watermain Construction

NOTE TO INTERESTED PARTIES: Additional Project information at www.mcmgrp.com under RESOURCES\ In Construction...select the **Town of Lawrence Sanitary Sewer & Watermain** project.

Week of May 27 - 31

Construction has been slow due the heavy rains earlier this week. Despite the delays, a few hundred feet of sewer and a manhole were installed.



NOTES TO PUBLIC

Little Rapids Road and French Road are open to through traffic. Mid Valley Drive (north of Little Rapids Road) is planned for closure during working hours and reopened during non-construction activities. **Note:** Little Rapids Road is only gravel at this time. Paving will not take place until later in the project. Police have been present in the area issuing citations to those who dismiss the traffic control.

NOTE: citations are double in a construction zone.

Future Schedule:

The crew is planning to shift to water main on Monday, resuming from where they previously left off (200'+/- north of Little Rapids Road). Saturday work is planned this week to catch up on excavation and prepare for the continued deep sewer installation. Additional dewatering wells will also be installed next week. Paving is planned along a portion of Mid valley Drive from the box culvert to the southern construction limits.

