

WEEK **02**
July 26, 2024

Project Updates by:
Shane Kelliher / Project Mgr
Office 920-751-4200
skelliher@mcmgrp.com
Fred Sommers / Onsite Rep
fsommers@mcmgrp.com

Project Update

Forest County Potawatomi - Stone Lake North Sewer & Water Reconstruction

NOTE TO INTERESTED PARTIES: Additional Project information at www.mcmgrp.com under RESOURCES\ In Construction...select the **FCPC Stone Lake North Sewer & Watermain Construction** project.

Week of July 22 - 26

Construction continued with sanitary sewer installation on Kwe da Kik Lane and We j Mogeck Court. There will be one crew working this weekend.



Future Schedule:

Sanitary sewer installation will continue north on Kwe da Kik Lane, while the second crew will continue with sewer on We j Mogeck Court. Once the Kwe da Kik Lane Crew reaches Kwe da Kik Court, they will come back to the intersection of We j Mogeck Court to start the water main. The We j Mogeck Court crew will switch over to water main as well after reaching the Kak Yot Lane intersection.



NOTES TO PUBLIC

Traffic is to remain open to the public. However, there may be delays and some minor detouring to help maintain traffic flow. Daily construction activities are planned for longer workdays and Saturdays which will ultimately shorten the construction window timeframe. Residents are encouraged to be patient and plan accordingly during this time.

Access to Caring Place should be from Kwe da Kik Lane via USH 8 to avoid limited access from Everybody's Road.

To ensure a safe work environment, it is requested that residents monitor their children and pets and keep them away from the work areas. Viewing the construction from a distance (lawn area) is acceptable at this time. As the laterals are installed, it is requested to keep viewing the construction from indoors.

