

NOTE TO INTERESTED PARTIES: Additional Project information at www.mcmgrp.com under RESOURCES\ In Construction...select the **Town of Lawrence Sanitary Sewer & Watermain** project.

Week of July 8 - 12

Sewer construction progressed to the north along Mid Valley Drive.



Future Schedule:

The crew will stay focused on installing sanitary sewer north of Little Rapids Road. The crew is planning to have the remainder of the deep sewer installed by the end of next week, then complete the sewer the following week before switching over to water main.

NOTES TO PUBLIC

Mid Valley Drive (north of Little Rapids Road) remains closed during working hours and reopened during non-construction activities.

Police have been present in the area issuing citations to those who dismiss the traffic control. **NOTE:** Citations are double in a construction zone.

