

NOTE TO INTERESTED PARTIES: Additional Project information at www.mcmgrp.com under RESOURCES\ In Construction...select the **Town of Lawrence Sanitary Sewer & Watermain** project.

Week of July 22 - 26

The installation of the deep sewer has been completed. The crew will now be able to make better time installing the remaining sewer as it is 10 feet shallower.

Future Schedule:

With less than 400 feet of sewer to be installed, the crew should have the sewer completed early in the week, and then switch over to water main by mid-week. Once the water main construction starts, Mid Valley Drive should then be open to traffic.



NOTES TO PUBLIC

Mid Valley Drive (north of Little Rapids Road) remains closed during working hours and reopened during non-construction activities.

Police have been present in the area issuing citations to those who dismiss the traffic control. **NOTE:** Citations are double in a construction zone.