

**NOTE TO INTERESTED PARTIES:** Additional Project information at [www.mcmgrp.com](http://www.mcmgrp.com) under RESOURCES\ In Construction...select the **FCPC Stone Lake North Sewer & Watermain Construction** project.

### Week of September 3 - 6

The first crew installed water main on E je pke wag sek and Kwe da Kik Court and then resumed sanitary sewer installation along Kwe da Kik Court towards the cul de sac. The second crew was on water main along We j Mogek Court and switched to sanitary sewer along We j Mogek Court towards the cul de sac north of Kak Yot Lane. The existing septic tanks continue to be removed during the lateral installation.



#### NOTES TO PUBLIC

During water service transfers, service to each individual house will temporarily be down during the switch from the existing water system to the new system. The downtime without water should be short lived and expected to be no more than 2 hours.

Traffic is to remain open to the public; However, there may be delays and some minor detouring to help maintain traffic flow. Residents are encouraged to be patient and plan accordingly during this time.

To ensure a safe work environment, it is requested that residents monitor their children and pets and keep them away from the work areas. Though the site is open to traffic, please help keep the unnecessary traffic away during working hours. Viewing the construction from a distance (lawn area) is acceptable at this time. As the laterals are installed and the septic tanks removed, it is requested to view the construction from indoors.

### Future Schedule:

The crew working along Kwe da Kik Court plans to continue installing sanitary sewer. The second crew plans to keep installing sanitary sewer on We j Mogek Court.

