

PROJECT UPDATE:

Cedar Grove – South Main Street Utility Reconstruction

WEEK 1&2

August 2 – August 15, 2026

- Traffic control set up is anticipated on August 3.
- Tree removal is anticipated from August 3 to August 7.
- Sanitary sewer construction is anticipated from August 10 to August 15.

Updates by:

Nick Vande Hey/ Project Manager
Office 920-751-4200

nvandehey@mcmgrp.com

Although some days could be longer, the contractor plans to work Monday through Friday from 7:00 am to 7:00 pm.

Construction engines could be starting at 6:30 am.



7/27/26