

WEEK **01**
July 17, 2026

Project Updates by:
Mike McClone, PLS / Proj Mgr
Office 920-751-4200
mmcclone@mcmgrp.com
Fred Sommers / Onsite Rep

Project Update

Village of Belgium - 2026 Utility & Street Reconstruction Project

NOTE TO INTERESTED PARTIES: Additional Project information can be found at www.mcmgrp.com under **RESOURCES\In Construction** ...select the **Village of Belgium-2026 Utility & Street Reconstruction** project.

Week of July 13 - 17

During the first week of the project, Vinton Construction mobilized to the area. Traffic controls and erosion controls have been installed. Mailboxes have been removed and placed on front lawns. It is recommended that property owners move mailboxes away from the road until the utility and road construction can be completed, at which time the contractor will reinstall them. Clearing and grubbing (tree trimming and shrub removal) has been performed at numerous locations throughout the project area. Saw cutting of pavement at construction limits (including asphalt, curb and gutter and driveways) has been completed. West Lane and Antoine Drive experienced pulverizing of existing asphalt, along with survey staking, in preparation for sanitary sewer main installation.



Looking Ahead to Next Week

The Vinton crew will start sanitary sewer main construction next week, beginning at the intersection of Park Street and West Lane. Throughout the week, they will continue with sanitary sewer construction, working on West Lane and proceeding onto Antoine Drive. Additional survey staking is scheduled to occur mid-week, in preparation for watermain construction.

Future Schedule:

Vinton crews are looking to complete the sanitary sewer main for the project in the next couple weeks. Watermain construction is expected to begin the week of July 27th and take approximately three weeks to complete. Lateral construction (within the right of way) will begin once the sewer and water mainlines are completed. Private sanitary laterals (outside of the right of way) are tentatively scheduled to begin in early to mid-August.



NOTES TO PUBLIC

Temporary mailboxes are in place and are located on the north side of Park Street, west of the West Lane intersection. Contact the McMahon on-site representative or Vinton Construction with any concerns or special needs within the project area. Please drive with caution in construction areas and be mindful of all workers in the construction zones. Thank you for your cooperation and patience.