

PROJECT UPDATE:

Cedar Grove – South Main Street Utility Reconstruction

WEEK 3&4 August 16 – August 29, 2026

- Sanitary sewer construction is anticipated to continue from Aug. 16 to Aug. 29.
- Water main construction is anticipated from Aug. 23 to Aug. 29.

Updates by:
Nick Vande Hey/ Project Manager
Office 920-751-4200
nvandehey@mcmgrp.com

Although some days could be longer, the contractor plans to work Monday through Friday from 7:00 am to 7:00 pm.

Construction engines could be starting at 6:30 am.

