

PROJECT UPDATE:

Cedar Grove – South Main Street Utility Reconstruction

WEEK 5&6

August 30 – Sept. 12, 2026

- Sanitary sewer construction is anticipated to continue from Aug. 30 to Sept. 12.
- Water main construction is anticipated to continue from Aug. 30 to Sept. 12.
- To commemorate Labor Day, no construction is anticipated on Sept. 7.

Updates by:
Nick Vande Hey/ Project Manager
Office 920-751-4200
nvandehey@mcmgrp.com

Although some days could be longer, the contractor plans to work Monday through Friday from 7:00 am to 7:00 pm.

Construction engines could be starting at 6:30 am.



8/28/26