

PROJECT UPDATE:

Cedar Grove – South Main Street Utility Reconstruction

WEEK 11&12

Oct. 11 – Oct. 24, 2026

- Sanitary sewer construction is anticipated from Oct. 11 to Oct. 24, including laterals.
- Water main construction is anticipated from Oct. 11 to Oct. 24, including laterals.
- Storm sewer construction is anticipated from Oct. 11 to Oct. 24, including laterals.

Updates by:
Nick Vande Hey/ Project Manager
Office 920-751-4200
nvandehey@mcmgrp.com

Although some days could be longer, the contractor plans to work Monday through Friday from 7:00 am to 7:00 pm.

Construction engines could be starting at 6:30 am.



10/12/26