

WEEK **13**
October 9, 2026

Project Updates by:

Mike McClone, PLS / Proj Mgr
Office 920-751-4200
mmcclone@mcmgrp.com

Fred Sommers / Onsite Rep
fsommers@mcmgrp.com

Project Update

Village of Belgium - 2026 Utility & Street Reconstruction Project

NOTE TO INTERESTED PARTIES: Additional Project information can be found at www.mcmgrp.com under **RESOURCES\In Construction** ...select the **Village of Belgium-2026 Utility & Street Reconstruction** project.

Week of October 5 - 9

Vinton crews completed the excavation and stone placement of the road base on all of the project streets. Martell was able to get much of the new concrete curb and gutter installed on all project streets. Additionally, many new concrete driveway approaches have been installed. Lamers Construction finished their part of the project with the final installation of the remaining private sanitary sewer laterals.

Looking Ahead to Next Week (weather dependent):

Weather pending, the fine grading of the streets is scheduled to occur in the early part of next week, followed by asphalt paving in the latter part of the week. Vinton & Martell crews will continue with the installation of new concrete driveway approaches. Restoration of the terrace & turf areas will continue, including final backfilling, topsoiling, seeding, and installation of erosion matting. The re-installation of mailboxes may also start to take place, so please place your mailbox in a location where it can be easily accessed by the contractor.

Future Schedule (weather dependent):

The project is scheduled to be substantially completed by October 20th, with a final completion date of October 27th. Currently, the contractor is on track to meet these dates—with the one major contributing factor being the continuance of fair weather.

Connecting private
sanitary laterals



NOTES TO PUBLIC

Contact the McMahon on-site representative or Vinton Construction with any concerns or special needs within the project area. Please drive with caution and be mindful of all workers and equipment in the construction zones. Thank you for your cooperation and patience.

