PROJECT UPDATE:

Grand Chute – Nicolet Rd Watermain & Road

WEEK 13&14 Oct. 25 – Nov. 7, 2026

Grand Chute


McMAHON ENGINEERS ARCHITECTS

Updates by:
Nick Vande Hey/ Project Manager
Office 920-751-4200
nvandehey@mcmgrp.com

- Water main construction along Nicolet Rd and Van Dyke Rd is anticipated from Oct. 25 to Nov. 7, including laterals.
- Sanitary sewer construction along Nicolet Road and Van Dyke Road is anticipated from Oct. 25 to Nov. 7.
- Concrete curb and gutter, sidewalks, and driveway apron paving along Nicolet Road and Van Dyke Road might begin the week of Nov. 1 to Nov. 7.

Although some days could be longer, the contractor plans to work Monday through Friday from 7:00 am to 7:00 pm.

Construction engines could be starting at 6:30 am.



10/20/26