PROJECT UPDATE:

Grand Chute – Ridgeview Area Street Reconstruction


WEEK 13&14 Oct. 25 – Nov. 7, 2026

Updates by:
Nick Vande Hey/ Project Manager
Office 920-751-4200
nvandehey@mcmgrp.com

- Miscellaneous water main and sanitary sewer system construction is anticipated from Oct. 25 to Nov. 7.
- Storm sewer construction along Highland Park (west), Ridgeview Circle, and Appleton Street is anticipated from Oct. 25 to Nov. 7.
- Street construction along First Avenue and other streets is anticipated from Oct. 25 to Nov. 7.

Although some days could be longer, the contractor plans to work Monday through Friday from 7:00 am to 7:00 pm.

Construction engines could be starting at 6:30 am.



10/20/26