
Week of July 15 - 19
After another round of the sewer needing to be 
re-installed. Progress was made by the end of the 
week. The crew also began cleaning up the site 
and moving some of the stockpiled material near 
Little Rapids Road in preparation for the upcoming 
water main installation. 
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Mid Valley Drive (north of Little Rapids Road) remains closed during working hours and 
reopened during non-construction activities.

Police have been present in the area issuing citations to those who dismiss the traffic 
control.  NOTE: Citations are double in a construction zone.

WEEK34
July 19, 2024

Project Update
Forest County Potawtomi

Blackwell - CTH H Watermain Extension

The crew will stay focused on installing sanitary sewer north of 
Little Rapids Road. The crew is planning to have the remainder of 
the deep sewer installed early next week, then complete the 
sewer later in the week before switching over to water main by 
the end of the week. Once the water main construction starts, Mid 
Valley Drive should then be open to traffic.

Future Schedule:

Project Updates by:
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Office 920-751-4200

skelliher@mcmgrp.com
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Weekly Project Update
Town of Lawrence

2023 Sanitary Sewer & Watermain Construction

NOTE TO INTERESTED PARTIES:  Additional Project information at www.mcmgrp.com under RESOURCES\
In Construction…select the Town of Lawrence Sanitary Sewer & Watermain project. 
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