
Week of July 14 - 18

This week, MCC continued excavating the 
roadway and placing new road base from 
Oakridge Road to the East Project Limits.  After 
completing the roadway excavation and road 
base placement on the East end of the project, 
MCC moved to a few hundred feet East of 
Rocket Way and started to excavate towards 
the West including most of the Rocket Way 
intersection.  MCC will have all the road base 
installed up to the East Project Limits by the 
end of this week. They will be working on 
Saturday July 19th to complete the placement 
of the road base.  AG Excavating continued 
with storm sewer placement East of Rocket 
Way and completed all but the 3 large pipe 
crossing on the West side of the Oakridge Road 
intersection.  The whole road width is being 
replaced during this phase of construction 
which may cause some delays for residents.  
Residents may have to take a different route 
compared to what they are used to but will still 
have access to their property. 
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Project Update
Town of Neenah - Larsen Rd (Clayton Ave - CTH CB)

Road Reconstruction

NOTE TO INTERESTED PARTIES:  Additional Project information at www.mcmgrp.com under RESOURCES\
In Construction…select the Town of Neenah - Larsen Road Reconstruction project. 

MCC will continue excavating the roadway and placing new road base 
from Rocket Way to the West. AG Excavating will complete the 
installation of the 3 large pipe crossing on the West side of the 
Oakridge Road intersection and will move down and start to place 
new storm sewer towards the Rocket Way intersection.  Jim Fischer 
Inc. will be onsite on Monday the 21st to start prepping the roadway 
for the new curb and gutter East of the Rocket Way intersection.  Jim 
Fischer Inc. plans on placing most of the curb on the South side of 
Larsen Road East of the Rocket Way intersection and will continue to 
the Eastern Limits of the Project.  This will also include the installation 
of the new curb for the new median near the CB roundabout.  The 
whole road will be shut down during this phase of construction, but 
residents will be able to get in and out of their properties. Property 
owners on the South side of Larsen Road will need to move cars prior 
to new curb placement on the south side of the road, as the concrete 
curb and gutter needs time to cure so cars can drive over them.

Next Week (weather dependent):

Project Updates by:

Mike Simon, PE / Proj Mgr
Office 920-751-4200

msimon@mcmgrp.com

Jordan Jelinski / On-site
jjelinski@mcmgrp.com

• Larsen Road is closed to thru traffic from Clayton Avenue to CTH CB.  This means 
that if you don’t live between Clayton Avenue and CTH CB or are traveling to a 
destination located within these same limits, you will need to use an alternate 
route.  Access from CTH CB to Oak Ridge Road will be maintained. 

• There are no marked detour routes for this project.

• The Contractor has an up-to-date tentative schedule, posted on the project 
webpage under “Project Information”.  The contractor will be updating this 
schedule as-needed throughout construction. 

OTHER PROJECTS IN THE AREA…

• We Energies is continuing their work on Clayton Avenue, which will cause 
Clayton Avenue to be reduced to one lane in certain areas. Flaggers will be 
utilized to help traffic flow during the day. The work being done by We 
Energies is not part of the Larsen Road Reconstruction Project.

• The Wisconsin DOT is continuing work on STH 76 at Larsen Road 
constructing a new roundabout. Larsen Road will be closed east of STH 76 
while that project is on-going with no access to STH 76. 
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