
Week of September 15-19

This week, MCC completed the following:

• Continued placing topsoil on both the north 
and south side of the roadway

• Started to place seed, fertilizer and mulch

• Started to place roadway signs
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WEEK20
September 19, 2025

Project Update
Town of Neenah - Larsen Rd (Clayton Ave - CTH CB)

Road Reconstruction

NOTE TO INTERESTED PARTIES:  Additional Project information at www.mcmgrp.com under RESOURCES\
In Construction…select the Town of Neenah - Larsen Road Reconstruction project. 

MCC will perform the following tasks:
• Continue with the installation of topsoil throughout project limits
• Continue to place seed, fertilizer and mulch
• Continue to place roadway signs
• The road will continue to be closed during construction, but residents will 

be able to get in and out of their properties

Next Week (weather dependent):

Project Updates by:

Mike Simon, PE / Proj Mgr
Office 920-751-4200

msimon@mcmgrp.com

Jordan Jelinski / On-site
jjelinski@mcmgrp.com

• Larsen Road is closed to thru traffic from Clayton Avenue to CTH CB.  This means that if you don’t live between 
Clayton Avenue and CTH CB or are traveling to a destination located within these same limits, you will need to 
use an alternate route.  Access from CTH CB to Oak Ridge Road will be maintained. 

• There are no marked detour routes for this project.

• The Contractor has an up-to-date tentative schedule, posted on the project webpage under
“Project Information”.  The contractor will be updating this schedule as-needed throughout construction. 

OTHER PROJECTS IN THE AREA…

• The Wisconsin DOT is continuing work on STH 76 at Larsen Road constructing a new roundabout. Larsen Road 
will be closed east of STH 76 while that project is on-going with no access to STH 76. Anticipated completion for 
roundabout is September 19th.

See the revised Project Schedule from MCC 
under Project Info on website. The schedule 
now has the project completion date as October 
1st. The reason for this schedule delay is due to 
utility work (private utilities not owned by the 
Town) being completed much later than what 
was originally planned for the Project. With 
these utility relocations not being completed as 
originally planned, it has caused delays on the 
Town’s Project due to conflicts with the trail and 
other portions of the Project as well. The Town 
and utilities are working together to complete 
the project as soon as possible.

With the start of school, there is 
no access to the High School 
from Larsen Road. The Neenah 
Joint School District has 
previously sent an email to 
everyone in the district notifying 
them to not use Larsen Road.  
Students and or parents of 
students will need to use CTH II 
for drop-off and pick-up until the 
project completion date. There 
will be police presence on the 
Project Site to make sure that 
non-resident vehicles are not 
driving within the Project Limits.
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