

WEEK **01**
June 1, 2018

Project Update by:
Carl C. Sutter, P.E. / Project Manager
Office 920-751-4200 / Mobile 920-858-0817
csutter@mcmgrp.com

Project Update

Town of Grand Chute Gillett Street Urbanization

Additional Project information at [www.mcmgrp.com\Resources\In Construction\Town of Grand Chute - Gillett Street](http://www.mcmgrp.com/Resources/In%20Construction/Town%20of%20Grand%20Chute%20-%20Gillett%20Street)
You can also get project Tweets by following <https://twitter.com/McMGillett>

Week of May 28 - June 1

Holtger Brothers performed utilities relocations for private utilities.

McMAHON delivered storm lateral letter and stakes to property owners to mark where laterals should be terminated. They also marked driveway transitions.



Looking Ahead: Schedule for Week of June 4 - 8

Holtger Brothers is scheduled to continue with utilities relocations for private utilities.

RC Excavating is scheduled to install traffic control to close Gillett Street north of Evergreen Drive to through traffic on June 6. They will then install erosion control and begin stripping topsoil.

McMAHON is scheduled to start storm sewer staking north of Evergreen Drive starting on June 6.

Future Schedule:

RC Excavating is scheduled to continue stripping topsoil.

PTS Contractors is scheduled to begin storm sewer installation north of Evergreen Drive starting on June 13.

NOTES TO RESIDENTS

Gillett Street north of Evergreen Drive will be closed to through traffic but will remain open to local traffic. We advise avoiding the work area as much as possible.