

Additional Project information at [www.mcmgrp.com](http://www.mcmgrp.com/Resources/In%20Construction/Town%20of%20Grand%20Chute%20-%20Gillett%20Street)\Resources\In Construction\Town of Grand Chute - Gillett Street  
You can also get project Tweets by following <https://twitter.com/McMGillett>

## Week of June 4-8

Hard Rock Sawing sawcut driveway transitions.  
Storm Companies set up traffic control.  
RC Excavating started stripping topsoil north of I-41.  
McMAHON staked storm sewer between Evergreen Drive and Elsner Road.



Existing Gillett Street

## Looking Ahead: Schedule for Week of June 11-15

RC Excavating is scheduled to install silt fence and temporary mailbox bank and continue stripping topsoil.  
PTS Contractors is scheduled to begin replacing water system bolts and storm sewer installation north of Evergreen Drive starting on June 11.  
KS Energy Services (We Energies contractor) is scheduled to start gas main and services replacement north of Evergreen Drive.

## Future Schedule:

RC Excavating is scheduled to continue stripping topsoil.  
PTS Contractors is scheduled to continue replacing water system bolts and storm sewer installation north of Evergreen Drive.  
KS Energy Services (We Energies contractor) is scheduled to continue gas main and services replacement north of Evergreen Drive.

### NOTES TO RESIDENTS

Gillett Street north of Evergreen Drive will be closed to through traffic but will remain open to local traffic. We advise avoiding the work area as much as possible.

Mail is scheduled to be delivered to the temporary mailbox bank on West Starview Drive starting on June 11. The US Postal Service will provide residents with information concerning mail delivery.