

Additional Project information at [www.mcmgrp.com/Resources/In Construction/Town of Grand Chute - Casaloma Drive](http://www.mcmgrp.com/Resources/In%20Construction/Town%20of%20Grand%20Chute%20-%20Casaloma%20Drive)
You can also get project Tweets by following <https://twitter.com/McMCasaloma>

Week of Aug. 20-24

Advance Construction installed storm sewer between Victory Lane and Capitol Drive.

Relyco started placing fill for the street widening north of Victory Lane.

KS Energy relocated gas main between STH 15 and Victory Lane.



Installing Storm Sewer South of Capitol Drive

NOTES TO RESIDENTS

Casaloma Drive will be closed to through traffic but will remain open to local traffic.

There will be periodic road closures between Victory Lane and Capitol Drive the week of August 27 while storm sewer crossing as being installed. We advise avoiding the work area as much as possible.

The temporary access road from Cobble Creek Drive is open.

Looking Ahead: Schedule for Week of Aug. 27-31

Advance Construction is scheduled to continue installing storm sewer south of Capitol Drive and at the Victory Lane intersection. They are also scheduled to excavate and place aggregate bedding for the Bentwood Estates ditch liners.

Sommers Construction is scheduled to construct the concrete ditch liners in the Bentwood Estates detention basins.

Relyco is scheduled to continue earthwork fill construction at Victory Lane and just north of Victory Lane. They will also excavate street and place aggregate base course starting at Prairie Song Lane moving south.

Removals are scheduled to begin at Victory Lane for temporary road widening and roundabout construction.

Future Schedule:

Advance Construction is scheduled to continue storm sewer installation south of Casaloma Towers.

Victory Lane roundabout construction work will continue.



Casaloma Drive Looking North From Capitol Drive