

August 10, 2018

Project Update by:
Matthew Greely, P.E. / Project Manager
Office 920-751-4200
mgreely@mcmgrp.com

Upcoming Project

Town of Lawrence
I-41 Corridor Sewer/Water

NOTE TO INTERESTED PARTIES:

Additional Project information at www.mcmgrp.com under Resources\In Construction\Lawrence I-41 Corridor Sewer Water or you can click on the bulldozer icon on the right side of the page and select the Lawrence project.


You can also get project Tweets by following <https://twitter.com/McMLawrenceI41>

Looking Ahead: Upcoming Schedule of Work

Carl Bowers & Sons crews plan to initiate the sanitary sewer extension on French Rd. (at the intersection of French Ct.)

This work will require temporary road closures and a detour – the traffic control plan is provided on the project web page for further information.

The Contractor will initiate the process of Traffic Control on French Road (south of Creamery Rd.) will be early next week (currently planned for late Tuesday August 14th) along with the start of equipment mobilization and material storage. Construction of the sanitary sewer extension is anticipated to start mid to late next week (August 15th -17th).



Work will be starting soon. We advise avoiding the work area as much as possible.

A WEBPAGE has been created to keep you up-to-date on what is happening on this project, and also includes access to informational documents.

You can access the page at www.mcmgrp.com/Resources/In Construction/Lawrence I-41 Corridor Sewer Water