

WEEK **17**
September 21, 2018

Project Update by:
Carl C. Sutter, P.E. / Project Manager
Office 920-751-4200 / Mobile 920-858-0817
csutter@mcmgrp.com

Project Update

Town of Grand Chute Gillett Street Urbanization

Additional Project information at [www.mcmgrp.com/Resources/In Construction/Town of Grand Chute - Gillett Street](http://www.mcmgrp.com/Resources/In%20Construction/Town%20of%20Grand%20Chute%20-%20Gillett%20Street)
You can also get project Tweets by following <https://twitter.com/McMGillett>

Week of Sept 17-21

RC Excavating placed aggregate base course between Kaylee Lane and HWY 41.

Fischer Concrete placed curb and gutter from Elsner Road to Evergreen Drive.



New curb and gutter placed on N. Gillett Street

NOTES TO RESIDENTS

There will be periodic road closures throughout the project. We advise avoiding the work area as much as possible.

Mail is being delivered to the temporary mailbox bank on West Starview Drive for the North Gillett Street properties north of I-41. Once you pick up your mail, please turn around in the cul-de-sac rather than private driveways. Mail is being delivered to the temporary mailbox bank on West Hiawatha Drive for the properties south of I-41.

Looking Ahead: Schedule for Week of Sept 24-28

RC Excavating is scheduled to continue street excavation and placing aggregate base course from HWY 41 heading South.

Future Schedule:

RC Excavating is scheduled to continue street excavation, grading, and graveling.

Jim Fischer will continue curb and gutter construction behind RC Excavating.



RC Excavating placing aggregate base on N. Gillett Street North of Evergreen Drive