

Additional Project information at [www.mcmgrp.com\Resources\In Construction\Town of Grand Chute - Casaloma Drive](http://www.mcmgrp.com/Resources/In%20Construction/Town%20of%20Grand%20Chute%20-%20Casaloma%20Drive)
You can also get project Tweets by following <https://twitter.com/McMCasaloma>

Week of Oct. 22-26

Advance Construction completed work at the large culvert crossing headwalls. They also started filling and grading the bottom of the Bentwood Estates detention basins.

Relyco undercut some areas of the road north of Capitol Drive. They also performed pavement removals and trail grading in the Victory Lane roundabout area.

Sommers Construction placed driveways and sidewalk north of Capitol Drive. They also completed the Victory Lane roundabout central island curb. They also set up to place curb and gutter between Victory Lane and Capitol Drive. They also started replacing the concrete driveways on Amberwood Lane.

MCC started fine grading for the lower layer of asphalt from Capitol Drive to Prairie Song Lane.

Miron Construction started constructing the monument footing in the Victory Lane roundabout.



Asphalt Lower Layer Placed North of Prairie Song Lane

Looking Ahead: Schedule for Week of Oct. 29 - Nov. 2

Advance Construction is scheduled to place storm laterals across Amberwood Lane.

Relyco is scheduled to place base aggregate for the asphalt trail between Capitol Drive and Victory Lane.

Sommers Construction is scheduled to construct curb and gutter between Victory Lane and Capitol Drive.

Highway Landscapers is scheduled to construct biofilters.

Future Schedule:

Relyco is scheduled to continue excavating and placing aggregate base course for trail.

Once curb and gutter has cured, Relyco will backfill the curb, sidewalk, and trail.

MCC will fine grade and place asphalt binder course.

Victory Lane roundabout construction work will continue.



Looking South Towards Victory Lane Roundabout

Casaloma Drive will be closed to through traffic but will remain open to local traffic. We advise avoiding the work area as much as possible.
The temporary access road from Cobble Creek Drive is open.

**NOTES TO
RESIDENTS**