

WEEK **21**
October 19, 2018

Project Update by:
Carl C. Sutter, P.E. / Project Manager
Office 920-751-4200 / Mobile 920-858-0817
csutter@mcmgrp.com

Project Update

Town of Grand Chute Gillett Street Urbanization

Additional Project information at [www.mcmgrp.com\Resources\In Construction\Town of Grand Chute - Gillett Street](http://www.mcmgrp.com/Resources/In%20Construction/Town%20of%20Grand%20Chute%20-%20Gillett%20Street)
You can also get project Tweets by following <https://twitter.com/McMGillett>

Week of Oct 15-19

RC Excavating adjusted manholes, and placed aggregate base course for the trail and sidewalks.

Jim Fischer Concrete poured curb and gutter from Capitol Drive to Evergreen Drive.

Looking Ahead: Schedule for Week of Oct 22-26

RC Excavating is planning to continue manhole adjustment, and rough grade for asphalt paving at intersections.

Jim Fischer is planning to finish curb and gutter from Evergreen to Hiawatha, and setup for sidewalk and driveways from Capitol to Hiawatha.

Northeast Asphalt is scheduled to fine grade trail and roadway from Evergreen to Elsner and place asphalt on trail.

KS Energies plans to install underground facilities from Kaylee to the North.

Future Schedule:

Jim Fischer will continue driveway and sidewalk construction south of Evergreen Drive. They will also construct sidewalk and driveways.

RC Excavating will backfill curb and sidewalk areas.

Northeast Asphalt will pave trail and street.

KS Energies will continue placement of new underground facilities.

NOTES TO RESIDENTS

There will be periodic road closures throughout the project. We advise avoiding the work area as much as possible.

Mail is being delivered to the temporary mailbox bank on West Starview Drive for the North Gillett Street properties north of I-41. Once you pick up your mail, please turn around in the cul-de-sac rather than private driveways. Mail is being delivered to the temporary mailbox bank on West Hiawatha Drive for the properties south of I-41.