

WEEK **22**
October 26, 2018

Project Update by:
Carl C. Sutter, P.E. / Project Manager
Office 920-751-4200 / Mobile 920-858-0817
csutter@mcmgrp.com

Project Update

Town of Grand Chute Gillett Street Urbanization

Additional Project information at [www.mcmgrp.com/Resources/In Construction/Town of Grand Chute - Gillett Street](http://www.mcmgrp.com/Resources/In%20Construction/Town%20of%20Grand%20Chute%20-%20Gillett%20Street)
You can also get project Tweets by following <https://twitter.com/McMGillett>

Week of Oct. 22-26

RC Excavating adjusted manholes.

Jim Fischer Concrete placed curb and gutter, driveways, and sidewalk from Capitol Drive to Evergreen Drive.

Northeast Asphalt fine graded street and trails for paving starting at Elsnor Road moving south.



Fine Grading Trail

Looking Ahead: Schedule for Week of Oct. 29 - Nov. 2

RC Excavating is planning to backfill curb, sidewalk, and trail.

Jim Fischer is planning to complete driveways and sidewalk.

Northeast Asphalt is scheduled to continue fine grading street and trail. They are scheduled to start paving street and trail late in the week.

Future Schedule:

RC Excavating will continue to backfill curb and sidewalk areas. They will then place topsoil, fertilizer, seed and mulch areas.

Northeast Asphalt will pave trail and street.



Fine Graded
Street

NOTES TO RESIDENTS

There will be periodic road closures throughout the project. We advise avoiding the work area as much as possible.

Mail is being delivered to the temporary mailbox bank on West Starview Drive for the North Gillett Street properties north of I-41. Once you pick up your mail, please turn around in the cul-de-sac rather than private driveways. Mail is being delivered to the temporary mailbox bank on West Hiawatha Drive for the properties south of I-41.