

WEEK **07**
September 28, 2018

Project Update by:
Matthew Greely, P.E. / Project Manager
Office 920-751-4200 / Mobile 920-428-3604
mgreely@mcmgrp.com

Project Update

Town of Lawrence
I-41 Corridor Sewer/Water

NOTE TO INTERESTED PARTIES:

Additional Project information at www.mcmgrp.com under Resources\In Construction\Lawrence I-41 Corridor Sewer Water or you can click on the bulldozer icon on the right side of the page and select the Lawrence project. You can also get project Tweets by following <https://twitter.com/McMLawrenceI41>

Week of Sept 24-28

Carl Bowers and Sons started work back up on French Road.

Looking Ahead: Schedule for Week of Oct 1-5

Carl Bowers and Sons is continuing to work on French Road. Traffic will have limited access during construction hours but will be reopened at the end of each day.



NOTES TO RESIDENTS

French Road is open to through-traffic. Use caution in disturbed/graveled areas.

Project information can be found on the project webpage or follow the project Twitter postings.