

Additional Project information at [www.mcmgrp.com\Resources\In Construction\Town of Grand Chute - Casaloma Drive](http://www.mcmgrp.com/Resources/In%20Construction/Town%20of%20Grand%20Chute%20-%20Casaloma%20Drive)
You can also get project Tweets by following <https://twitter.com/McMCasaloma>

Week of Oct. 29 - Nov. 2

Advance Construction installed storm laterals on Amberwood Lane. They also filled the Bentwood Estates basins.

Sommers Construction placed the Victory Lane roundabout south splitter island curb.

MCC fine graded and placed lower layer of asphalt from Capitol Drive to Prairie Song Lane. They also started fine grading street from Victory Lane to Capitol Drive.

Miron Construction constructed the monument footing in the Victory Lane roundabout.



Grading Victory Lane Roundabout Center Island

Looking Ahead: Schedule for Week of Nov. 5 - 9

Advance Construction is scheduled to place storm laterals across Amberwood Lane.

Relyco is scheduled to place base aggregate for the asphalt trail between Capitol Drive and Victory Lane.

Sommers Construction is scheduled to construct curb and gutter between Victory Lane and Capitol Drive.

Highway Landscapers is scheduled to construct biofilters.

Future Schedule:

Relyco is scheduled to continue excavating and placing aggregate base course for trail.

Once curb and gutter has cured, Relyco will backfill the curb, sidewalk, and trail.

MCC will fine grade and place asphalt binder course.

Victory Lane roundabout construction work will continue.



Street Prepped for
Lower Layer Asphalt

Casaloma Drive will be closed to through traffic but will remain open to local traffic. We advise avoiding the work area as much as possible.

The temporary access road from Cobble Creek Drive is open.

**NOTES TO
RESIDENTS**