

Additional Project information at [www.mcmgrp.com\Resources\In Construction\Town of Grand Chute - Gillett Street](http://www.mcmgrp.com/Resources/In%20Construction/Town%20of%20Grand%20Chute%20-%20Gillett%20Street)  
You can also get project Tweets by following <https://twitter.com/McMGillett>

## Week of Oct. 29 - Nov. 2

RC Excavating adjusted manholes and backfilled curb.  
Jim Fischer Concrete placed curb and gutter, driveways, and sidewalk from Capitol Drive to I-41.  
Northeast Asphalt placed lower layer asphalt on street and paved trail.



Paving Lower Layer Asphalt

## Looking Ahead: Schedule for Week of Nov. 5 - 9

RC Excavating is planning to backfill curb, sidewalk, and trail.  
Jim Fischer is planning to complete driveways and sidewalk.

## Future Schedule:

RC Excavating will continue to backfill curb and sidewalk areas. They will then place topsoil, fertilizer, seed and mulch areas.  
Northeast Asphalt will place upper layer asphalt on street.  
Pavement markings and signs will be installed.



Completed Lower Layer Pavement

### NOTES TO RESIDENTS

There will be periodic road closures throughout the project. We advise avoiding the work area as much as possible.

Mail is being delivered to the temporary mailbox bank on West Starview Drive for the North Gillett Street properties north of I-41. Once you pick up your mail, please turn around in the cul-de-sac rather than private driveways. Mail is being delivered to the temporary mailbox bank on West Hiawatha Drive for the properties south of I-41.