

Additional Project information at [www.mcmgrp.com/Resources/In Construction/Town of Grand Chute - Gillett Street](http://www.mcmgrp.com/Resources/In%20Construction/Town%20of%20Grand%20Chute%20-%20Gillett%20Street)
You can also get project Tweets by following <https://twitter.com/McMGillett>

Week of Nov. 12-16

RC Excavating backfilled curb.

Jim Fischer Concrete placed curb and gutter, driveways, and sidewalk.

KS Energy installed street light poles and wiring for the street lights. We Energies energized the lights.



Placing backfill

NOTES TO RESIDENTS

Mailboxes have been reset in front of each property. The US Postal Service has been notified and mail delivery will cease at the mailbox banks and resume at the individual mailboxes. USPS will inform property owners when this switch will occur.

Due to the early arrival of cold weather, the surface pavement will be placed in 2019.

Looking Ahead:

Schedule for Week of Nov. 18-23

RC Excavating is planning to backfill curb, sidewalk, and trail. They are also scheduled to continue placing topsoil.

Storm Companies is scheduled to remove street barricades.

Future Schedule:

RC Excavating will continue to backfill curb and sidewalk areas. They will then place topsoil, fertilizer, seed and mulch. They plan to continue this until completion or the weather gets too cold to continue.

Northeast Asphalt will place upper layer asphalt on street in 2019.

Pavement markings will be installed after the surface course is placed.



Looking south under I-41