

Additional Project information at [www.mcmgrp.com\Resources\In Construction\Town of Grand Chute - Gillett Street](http://www.mcmgrp.com/Resources/In%20Construction/Town%20of%20Grand%20Chute%20-%20Gillett%20Street)
You can also get project Tweets by following <https://twitter.com/McMGillett>

Week of Nov. 18-23

RC Excavating backfilled curb and placed topsoil.



Placing backfill

Looking Ahead: Schedule for Week of Nov. 26-30

RC Excavating is planning to backfill curb, sidewalk, and trail. They are also scheduled to continue placing topsoil.

Storm Companies is scheduled to remove street barricades.

Future Schedule:

RC Excavating will continue to backfill curb and sidewalk areas. They will then place topsoil, fertilizer, seed and mulch. They plan to continue this until completion or the weather gets too cold to continue.

Northeast Asphalt will place upper layer asphalt on street in 2019.

Pavement markings will be installed after the surface course is placed.

NOTES TO RESIDENTS

Gillett Street will be reopened to through traffic for the winter. "Road Closed" signs and barricades will be removed.

The remaining work will start in the spring when the weather allows. At this time, the work is anticipated to restart around May 7, 2019.



Looking south under I-41