

NOTE TO INTERESTED PARTIES:

Additional Project information at www.mcmgrp.com under Resources\In Construction\Lawrence I-41 Corridor Sewer Water or you can click on the bulldozer icon on the right side of the page and select the Lawrence project.

You can also get project Tweets by following <https://twitter.com/McMLawrenceI41>

Week of Oct. 29 - Nov. 2

The watermain construction has been completed along Mid Valley Drive other than a final tie in.



NOTES TO RESIDENTS

French Road will be closed temporarily next week during sanitary boring under the highway.

Project information can be found on the project webpage or follow the project Twitter postings.

Looking Ahead:

Schedule for Week of Nov. 5 - 9

The sanitary boring under the highway is planned to take place the middle of next week (Wednesday and Thursday). During this time French Road will be closed due to the location of the bore pit. Once the bore is completed, Carl Bowers will finish the sanitary sewer installation along Mid Valley Drive.

