

WEEK **14**
November 16, 2018

Project Update by:
Matthew Greely, P.E. / Project Manager
Office 920-751-4200 / Mobile 920-428-3604
mgreely@mcmgrp.com

Project Update

Town of Lawrence
I-41 Corridor Sewer/Water

NOTE TO INTERESTED PARTIES:

Additional Project information at www.mcmgrp.com under Resources\In Construction\Lawrence I-41 Corridor Sewer Water or you can click on the bulldozer icon on the right side of the page and select the Lawrence project.

You can also get project Tweets by following <https://twitter.com/McMLawrenceI41>

Week of Nov. 12-16

All utility construction was completed this week.

Looking Ahead: Schedule for Week of Nov. 19-23

There will be some restoration activities taking place either next week or the following week (after Thanksgiving). Any paving restoration at Birchwood Road and Mid Valley Drive will be completed next spring.

NOTES TO RESIDENTS

Happy Thanksgiving and Safe Hunting to all the hunters!

Project information can be found on the project webpage or follow the project Twitter postings.

