

NOTE TO INTERESTED PARTIES:

Additional Project information at www.mcmgrp.com under Resources\In Construction\Fox Crossing Jacobsen Road Reconstruction or you can click on the bulldozer icon on the right side of the page and select the Fox Crossing Jacobsen Road Reconstruction project.

Week of June 1-5

No work was completed this week due to weather delays.

Looking Ahead: Schedule for Week of June 8-12

Beginning Monday, June 8th, the intersection of Cold Spring Road and Jacobsen Road will be closed. No through or local traffic will be permitted through the intersection. The earthwork contractor is scheduled to begin asphalt pavement and curb and gutter removal at the Cold Spring Road and Jacobsen Road intersection. This work is scheduled for 2 days. Upon completion of the asphalt pavement and curb and gutter removal, the roadway excavation will begin at Cold Spring Road and continue to the west. On Thursday, Bodart Electric will be installing underground conduit in the Cold Spring Road and Jacobsen Road intersection for the new traffic signals.



All access to the McMahon Business Park, Kimberly Clark truck entrance and Department of Corrections to be from CTH CB.

Businesses located within the McMahon Business Park should enter using McMahon Drive (west) off Jacobsen Road from CTH CB. McMahon Drive (east) will be closed at Jacobsen Road.

NOTES TO PUBLIC