

NOTE TO INTERESTED PARTIES:

Additional Project information at www.mcmgrp.com under Resources\In Construction\Fox Crossing Jacobsen Road Reconstruction or you can click on the bulldozer icon on the right side of the page and select the Fox Crossing Jacobsen Road Reconstruction project.

Week of June 8-12

Asphalt pavement and concrete curb and gutter removals within the Cold Spring Road and Jacobsen Road intersection was completed. Excavation of Jacobsen Road, beginning at Cold Spring Road and continuing to the west, began including the installation of new aggregate base. Excavation for the new recreation trail is being completed during the roadway excavation. Bodart Electric began testing the existing underground wiring for the traffic signals at the Cold Spring Road and Jacobsen Road intersection.



Looking Ahead: Schedule for Week of June 15-19

Roadway excavation and placement of new aggregate base will continue along Jacobsen Road, moving westerly from Cold Spring Road. The recreation trail, along the north side of Jacobsen Road will continue to be excavated and aggregate base installed during the roadway excavation.



NOTES TO PUBLIC

Jacobsen Road, between Cold Spring Road and McMahan Drive (east) is CLOSED.
All access to the McMahan Business Park, Kimberly Clark truck entrance and Department of Corrections to be from CTH CB. Businesses located within the McMahan Business Park should enter using McMahan Drive (west) off Jacobsen Road from CTH CB.
McMahan Drive (east) will be closed at Jacobsen Road.