

NOTE TO INTERESTED PARTIES:

Additional Project information at www.mcmgrp.com under Resources\In Construction\Fox Crossing Jacobsen Road Reconstruction or you can click on the bulldozer icon on the right side of the page and select the Fox Crossing Jacobsen Road Reconstruction project.

Week of June 15-19

Excavation of Jacobsen Road continued westerly towards McMahon Drive (east). There is approximately 650-ft of roadway that has been excavated and new aggregate base installed. The recreation trail has been excavated to McMahon Drive (east). Installation of concrete curb and gutter began, with approximately 700-ft completed. Bodart Electric began installing new underground conduit for installing the wiring for the new traffic signals.



Looking Ahead: Schedule for Week of June 22-26

Roadway excavation and placement of new aggregate base will continue along Jacobsen Road, moving westerly from McMahon Drive (east). Excavation of the southern end of McMahon Drive (east) at the intersection with Jacobsen Road will begin. The recreation trail, along the north side of Jacobsen Road will also continue to be excavated and aggregate base installed during the roadway excavation. The new recreation trail adjacent to Fire Station 40 will be excavated, aggregate base installed and concrete pavement installed.



NOTES TO PUBLIC

The intersection of Jacobsen Road and Cold Spring Road remains closed to all traffic. Jacobsen Road, between Cold Spring Road and McMahon Drive (east) remains CLOSED. All access to the McMahon Business Park, Kimberly Clark truck entrance and Department of Corrections to be from CTH CB. Businesses located within the McMahon Business Park should enter using McMahon Drive (west) off Jacobsen Road from CTH CB. McMahon Drive (east) will be closed at Jacobsen Road.