

NOTE TO INTERESTED PARTIES:

Additional Project information at www.mcmgrp.com under Resources\In Construction\Fox Crossing Jacobsen Road Reconstruction or you can click on the bulldozer icon on the right side of the page and select the Fox Crossing Jacobsen Road Reconstruction project.

Week of June 22-26

McMahon Drive (east) was excavated and the aggregate base was installed and the intersection of Jacobsen Road and McMahon Drive (east) was excavated and aggregate base was completed. The excavation of the recreation trail from McMahon Drive (east) to the Fire Station was completed and the aggregate base installed. The concrete recreation trail through the Fire Station 40 driveway was poured and the remaining trail is prepared and ready for concrete. Due to underground private utility conflicts, the contractor was only able to remove the existing asphalt pavement, west of McMahon Drive (east) until the utilities are lowered next week.

Looking Ahead: Schedule for Week of June 29 - July 3

Once the private utilities are lowered, the roadway excavation and placement of new aggregate base will continue along Jacobsen Road, moving westerly from McMahon Drive (east). The concrete curb and gutter along McMahon Drive (east) and along Jacobsen Road, between the Fire Station and McMahon Drive (east) is scheduled to be installed and the remaining concrete trail along the Fire Station property will be poured. Bodart Electric is scheduled to pour the concrete bases for the new traffic signals at the Jacobsen and Cold Spring intersection and complete the remaining underground electrical work for the future traffic signals. MCC is scheduled to begin fine grading and installing the first layer of asphalt pavement through the Cold Spring Road and Jacobsen Road intersection. The lawn restoration behind the curb is scheduled to begin, once the asphalt paving is completed.



NOTES TO PUBLIC



The intersection of Jacobsen Road and Cold Spring Road remains closed to all traffic. Jacobsen Road, between Cold Spring Road and McMahon Drive (east) remains CLOSED.

All access to the McMahon Business Park, Kimberly Clark truck entrance and Department of Corrections to be from CTH CB. Businesses located within the McMahon Business Park should enter using McMahon Drive (west) off Jacobsen Road from CTH CB. McMahon Drive (east) will be closed at Jacobsen Road.