

NOTE TO INTERESTED PARTIES:

Additional Project information at www.mcmgrp.com under Resources\In Construction\Fox Crossing Jacobsen Road Reconstruction or you can click on the bulldozer icon on the right side of the page and select the Fox Crossing Jacobsen Road Reconstruction project.

Week of June 29 - July 3

The Jacobsen Road reconstruction has progressed to approximately 400-ft west of McMahon Drive (east). There was 1,300-ft of concrete curb and gutter installed including McMahon Drive (east). Bodart Electric installed the bases for the new traffic signals at the Cold Spring Road intersection. MCC began paving the first layer of asphalt pavement at the Cold Spring Road and Jacobsen Road intersection.

Looking Ahead: Schedule for Week of July 6 - 10

Excavation of Jacobsen Road is scheduled to continue westerly towards CTH CB. The contractor is anticipating having the roadway excavated and new aggregate base installed up to the Kimberly Clark truck entrance by the end of the week. The Fire Station 40 driveway off Cold Spring Road is scheduled to be reconstructed along with pouring the remaining concrete recreation trail. Lawn restoration is scheduled to begin on the south side of Jacobsen Road in the areas that the curb and gutter has already been installed. Bodart Electric is scheduled to begin installing the new traffic signals at the Cold Spring Road and Jacobsen Road intersection.



Starting Wednesday, July 15th through Thursday, July 16th, access to Jacobsen Road from CTH CB will not be permitted. Traffic will need to follow the designated detour. Access to the McMahon Business Park will only be from McMahon Drive (east) off Jacobsen Road from Cold Spring Road. Exiting to Jacobsen Road to CTH CB will be permitted July 13th through July 16th. Beginning Friday, July 17th, access to Jacobsen Road from CTH CB will be allowed, however, exiting to Jacobsen Road to CTH CB will not be permitted. Access from CTH CB to Jacobsen Road and from Jacobsen Road to CTH CB will be reinstated at the end of the day Friday, July 17th.