

WEEK **17**  
July 24, 2020

Project Updates by:  
Lee Reibold, P.E. / Project Manager  
Office 920-751-4200  
[lreibold@mcmgrp.com](mailto:lreibold@mcmgrp.com)

# Project Update

Village of Fox Crossing  
Jacobsen Road Reconstruction  
CTH CB to Cold Spring Road

## NOTE TO INTERESTED PARTIES:

Additional Project information at [www.mcmgrp.com](http://www.mcmgrp.com) under Resources\In Construction\Fox Crossing Jacobsen Road Reconstruction or you can click on the bulldozer icon on the right side of the page and select the Fox Crossing Jacobsen Road Reconstruction project.

## Week of July 20 - 24

The Jacobsen Road excavation and base aggregate have been completed. The recreation trail excavation and base aggregate have also been completed. Sommers Construction completed the concrete curb and gutter installation along Jacobsen Road and McMahan Drive (west). Lawn restoration has continued along the south side of Jacobsen Road.



## NOTES TO PUBLIC

Access to the McMahan Business Park is open from both the west (CTH CB) and the east (Cold Spring Road). Access to the Kimberly Clark truck entrance and Department of Corrections building can be from either the west (CTH CB) or the east (Cold Spring Road).

## Looking Ahead:

## Schedule for Week of July 27 - 31

The lawn restoration along the south side of Jacobsen Road will be completed. MCC will fine-grade the aggregate base for the recreation trail in preparation for asphalt paving the week of August 3rd. Later in the week, MCC will begin fine-grading the aggregate base along Jacobsen Road, McMahan Drive (east and west) in preparation of asphalt paving which is scheduled for the week of August 10th. Bodart Electric will be replacing underground electrical cables at the Jacobsen Road and CTH CB intersection.

## Schedule for Week of Aug 3 - 7

MCC will install asphalt pavement for the recreation trail and continue to fine-grade the aggregate base along Jacobsen Road and McMahan Drive (east and west) in preparation for the asphalt paving scheduled the week of August 10th. The concrete curb ramps on the recreation trail will be prepared and poured. Lawn restoration will be completed on the north side of Jacobsen Road including McMahan Drive (west).

