

WEEK **16**  
October 23, 2020

Project Updates by:

Jerry Lee / Onsite Rep  
[jlee@mcmgrp.com](mailto:jlee@mcmgrp.com)

Nick Vande Hey, P.E. / Project Manager  
Office 920-751-4200  
[nvandehey@mcmgrp.com](mailto:nvandehey@mcmgrp.com)

# Project Update

Town of Grand Chute  
Evergreen Drive  
(Town Lakes Avenue to Orion Lane)

## NOTE TO INTERESTED PARTIES:

Additional Project information at [www.mcmgrp.com](http://www.mcmgrp.com) under Resources\In Construction\Evergreen Drive or you can click on the bulldozer icon on the right side of the page and select the Evergreen Drive project. You can also get project Tweets by following <https://twitter.com/McMEvergreenDr>

## Week of Oct. 19 - 23

All three Evergreen Drive sites were idle this week. Superior Sewer & Water was supposed to start storm sewer construction west of the railroad tracks, but possible Covid-19 infections prevented the contractor from being on site. Neither Michels Corporation nor Highway Landscapers were on-site this week.

## Looking Ahead:

## Schedule for Week of Oct. 26 - 30

Superior Sewer & Water will begin storm sewer construction west of the railroad tracks at the Town Hall Pond and fill site. Pending the results of the Covid-19 testing, Superior's second crew may replace the original crew who has been on this project from the start. Michels Corporation will be back for terrace restoration and miscellaneous work starting from the east project limits and working west. Work at the railroad tracks is scheduled for October 29-30 and November 2. All work will be reflective of site conditions after the recent rain events.



## NOTES TO PUBLIC

Michels Corp. placed a pile of gravel across the new road just east of Gillett Street to prevent vehicles from using the construction site as a through street.