



**FOREST COUNTY
POTAWATOMI**
Keeper of the Fire

McMAHON
ENGINEERS ARCHITECTS

Property Owner or Residence,

As part of the Blackwell – CTH H Water main project existing properties will be receiving a water service to each dwelling. To accomplish this, a water lateral needs to be extended from the new main to your property. FCPC Staff, McMahon and PTS Contractors will be working together to establish this, lateral alignment and service needs for each property. Please see the below schedule for the lateral installation process:

- **February 27th - March 2nd**
 - FCPC staff will be contacting the property owners to gain access to each dwelling to evaluate existing systems, locate connection point to dwelling and identify private utilities on the site.
 - FCPC, McMahon and PTS Contractors will schedule and conduct a site visit to determine a less invasive route for the lateral, discuss connection procedures and review onsite private utilities.
- **March 6th – March 9th**
 - FCPC staff and PTS Contractors will schedule time frame in which they will be installing the water service lateral to the dwelling.
- **At a later date and weather permitting**
 - The final connection will be made at a later date once the new watermain becomes live.
 - Internal plumbing alterations and service needs will be addressed by FCPC Plumbing staff once the future date is established.

During this time, FCPC, McMahon and PTS Contractors will continue to communicate the schedule with the property owners. Please keep in mind weather may play a factor in the schedule. If you have any questions or concerns, please contact:

Jenny Spencer
Water and Sewer Manager
Forest County Potawatomi Community
(715)-478-7398

Thank you in advance for your patience and understanding. We apologize for any inconvenience this may cause.

Sincerely,
Forest County Potawatomi Community