

WEEK **12**
February 16, 2024

Project Updates by:
Shane Kelliher / Project Mgr
Office 920-751-4200
skelliher@mcmgrp.com
Ken Dreyer/ Onsite Rep

Weekly Project Update

Town of Lawrence 2023 Sanitary Sewer & Watermain Construction

NOTE TO INTERESTED PARTIES: Additional Project information at www.mcmgrp.com under RESOURCES\ In Construction...select the **Town of Lawrence Sanitary Sewer & Watermain** project.

Week of February 12 - 16

Sewer and water construction work focused on the intersection of Little Rapids Road and Mid Valley Drive. Sewer and water were installed through the intersection. A cleanup crew was on-site Friday working along Little Rapids Road near the Mid Valley Drive intersection to prepare for the roadway opening. French Road has been opened to traffic; however, Little Rapids Road remains closed to through-traffic.

Future Schedule:

Two crews are on site and will continue one heading north and the other heading south along Mid Valley Drive. As progress continues and moves further away from the intersection, the focus will transition to opening Little Rapids Road and Mid Valley Drive, thus removing the detour.



NOTES TO PUBLIC

Little Rapids Road remains closed from French Road to Mid Valley Drive. The road is planned to be open to traffic by the end of next week. **NOTE:** the roadway, once opened, will only be gravel at this time. Paving will not take place until later in the project.

Police have been present in the area issuing citations to those who dismiss the traffic control.
NOTE: citations are double in a construction zone.