

WEEK **16**
March 15, 2024

Project Updates by:
Shane Kelliher / Project Mgr
Office 920-751-4200
skelliher@mcmgrp.com
Ken Dreyer/ Onsite Rep

Weekly Project Update

Town of Lawrence 2023 Sanitary Sewer & Watermain Construction

NOTE TO INTERESTED PARTIES: Additional Project information at www.mcmgrp.com under RESOURCES\ In Construction...select the **Town of Lawrence Sanitary Sewer & Watermain** project.

Week of March 11 - 15

Work continued moving south and focused on restoration along the creek. The crew-maintained driveway access to the sole resident along the project while crossing the driveway by providing temporary access to the resident.



L0017-09-23-00310
2023 san & wm Constr.
Town of Lawrence
03/13/2024 kad
2718 Mid Valley Dr
temp gravel driveway

Future Schedule:

Sewer and water are planned to continue south with restoration following close behind so they can complete work in the area prior to moving back to the north side of Little Rapids Road.

A second crew has been subcontracted to start the sanitary sewer construction at Packerland Drive on Monday.



L0017-09-23-00310
2023 san & wm Constr.
Town of Lawrence
03/14/2024 kad
2718 Mid Valley Dr
18" ADS N-12 culvert,
metal aprons

NOTES TO PUBLIC

Little Rapids Road and French Road are open to through traffic, while Mid Valley Drive remains closed to through traffic. **Note:** the roadway is currently only gravel. Paving will not take place until later in the project. Packerland Drive is to remain open to traffic during construction activities. Police have been present in the area issuing citations to those who dismiss the traffic control. **NOTE:** citations are double in a construction zone.