

WEEK **18**  
March 29, 2024

Project Updates by:  
Shane Kelliher / Project Mgr  
Office 920-751-4200  
[skelliher@mcmgrp.com](mailto:skelliher@mcmgrp.com)  
Ken Dreyer/ Onsite Rep

# Weekly Project Update

Town of Lawrence  
2023 Sanitary Sewer & Watermain Construction

**NOTE TO INTERESTED PARTIES:** Additional Project information at [www.mcmgrp.com](http://www.mcmgrp.com) under RESOURCES\ In Construction...select the **Town of Lawrence Sanitary Sewer & Watermain** project.

## Week of March 25 - 29

Work continued moving south on Mid Valley Drive installing both sanitary sewer and water main. The water main has been loaded and pressure-tested from Shady Court to the culvert crossing south on Mid Valley Drive. The crew on Packerland Drive started installing sanitary sewer at Scheuring Road and are heading north.



## Future Schedule:

Sewer and water installation are planned to continue south along Mid Valley Drive with restoration following shortly behind so they can complete work in the area prior to moving back to the north side of Little Rapids Road. The Packerland Drive crew will continue installing sanitary sewer heading north from Scheuring Road.



**NOTES TO PUBLIC**

Little Rapids Road and French Road are open to through traffic, while Mid Valley Drive remains closed to through traffic. **Note:** The roadway is currently only gravel. Paving will not take place until later in the project. Packerland Drive is to remain open to traffic during construction activities. Police have been present in the area issuing citations to those who dismiss the traffic control. **NOTE:** citations are double in a construction zone.