

Weekly Project Update

Town of Lawrence
2023 Sanitary Sewer & Watermain Construction

NOTE TO INTERESTED PARTIES: Additional Project information at www.mcmgrp.com under RESOURCES\ In Construction...select the **Town of Lawrence Sanitary Sewer & Watermain** project.

Week of April 1 - 5

Work continued moving south on Mid Valley Drive installing both sanitary sewer and water main. The sewer has crossed the Trans Canada gas lines and connected to the future Fabick Cat sewer line.

Water main is just north of the gas lines and will be crossing next week. The crew on Packerland Drive continued installing sanitary sewer to the north.

Future Schedule:

Sewer and water installation are planned to continue south along Mid Valley Drive with restoration following shortly behind so they can complete work in the area prior to moving back to the north side of Little Rapids Road. The Packerland Drive crew will continue installing sanitary sewer heading north from Scheuring Road.



NOTES TO PUBLIC

Little Rapids Road and French Road are open to through traffic, while Mid Valley Drive remains closed to through traffic. **Note:** The roadway is currently only gravel. Paving will not take place until later in the project. Packerland Drive is to remain open to traffic during construction activities. Police have been present in the area issuing citations to those who dismiss the traffic control. **NOTE:** citations are double in a construction zone.